
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 09/16/2014

to 09/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0041

10/03/2014

Contract Location: Time Allowed:

SR 316

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 51.47

1048 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$52,659,617.19

$37,395,727.79

$12,688,453.50

75.20%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $52,659,617.19 $37,395,727.79 $12,688,453.50 75.90% $299,037.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 09/16/2014

to 09/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0041

10/03/2014

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,678,899.55 $31,656,497.26 $22,402.29

Non-Participating $7,919,724.98 $7,914,124.41 $5,600.57

Total Earnings $39,598,624.53 $39,570,621.67 $28,002.86

Stockpiled Materials $461,060.41 $190,026.23 $271,034.18

Gross Earnings $40,059,684.94 $39,760,647.90 $299,037.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $39,971,163.69 $39,672,126.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $299,037.04

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 09/16/2014

to 09/16/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0041

10/03/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 146,273.191

 11.100 314.710

 

 

146,587.901 $3,493.28 $1,627,125.70

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  61,300.000 45,742.530

TL & H LIME 55.140 -18.170

 

 

45,724.360 $-1,001.89 $2,521,241.21

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,160.000 11,779.560

R-MODIFIED BITUM MATL & H LIME 72.470 346.460

 

 

12,126.020 $25,107.96 $878,772.67

0085 413-1000     BITUM TACK COAT GL  19,830.000 25,695.100

 2.240 180.140

 

 

25,875.240 $403.51 $57,960.54

Category Amount: $28,002.86 $5,085,100.12

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9120 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  .000 676.932

 268.750 .000

BRIDGE 6 EB

                                                            

676.932 $.00 $181,925.48

Category Amount: $0.00 $181,925.48

Project Total Amount: $28,002.86 $39,598,624.53


